
These actions will approve and authorize the Department of Public Works to execute a change order 
with Clark Construction Group   California, LP to construct a new sanitary sewer line connecting the 
Hall of Justice Building and the existing City of Los Angeles sanitary sewer line located on Temple 
Street.  In addition, this action will approve a change order to Clark Construction Group - California, 
LP to perform all off-site Class “B” Permit related work as mandated by the City of Los Angeles and 
the California Department of Transportation.

SUBJECT

February 18, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
HALL OF JUSTICE REPAIR AND REUSE PROJECT

NEW SANITARY SEWER LINE SERVICE
NEW OFF-SITE STREET WORK

CAPITAL PROJECT NO. 86630; SPECS. 6649
(FIRST DISTRICT) 

(4 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the removal and replacement of existing sidewalks on all four sides of the Hall of Justice 
are within the scope of the Final Environmental Assessment/Environmental Impact Report certified 
by the Board on June 13, 2006 and that the additional recommended actions are exempt from the 
California Environmental Quality Act for the reasons set forth in this letter and in the record of the 
Project.  

2. Approve and authorize the Director of Public Works, or her designee, to execute a change order 
for the construction of a new 8-inch diameter sanitary sewer line service for a total sum of $573,603 
with Clark Construction Group - California, LP.   
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3. Approve and authorize the Director of Public Works, or her designee, to execute a change order 
for the added scope of work due to additional requirements by the City of Los Angeles' Department 
of Transportation, Bureau of Engineering, Bureau of Street Lighting, Bureau of Street Services, 
Urban Forestry, and the California Department of Transportation for a total sum of $245,821 with 
Clark Construction Group - California, LP.  

4. Authorize the Director of Public Works, or her designee, to use $819,424 from the Board-approved 
utility connection fees to fund these two change orders. 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find the replacement of sidewalks within the scope of the 
previously certified Final Environmental Assessment/Environmental Impact Report (Final EA/EIR) for 
the Hall of Justice Repair and Reuse Project (Project); find the remaining recommended actions 
exempt from the California Environmental Quality Act (CEQA); and approve and authorize the 
Director of Public Works, or her designee, to execute the change orders for the construction of a new 
8-inch diameter sanitary sewer line service and the added off-site street work required by the City of 
Los Angeles (City) and the State of California (State) jurisdictional agencies with Clark Construction 
Group - California, LP (Clark Construction) at the Hall of Justice (HOJ).  Issuing change orders to 
Clark Construction for the installation of the new sanitary sewer line and for the off-site street work 
mandated by the referenced agencies is a cost-effective means of executing the added work and will 
assure that the overall Project warranties are maintained by the design-builder.   

Background

The existing sanitary sewer lines are located on the south side of HOJ and are connected to the City 
sanitary sewer system with an existing 8-inch diameter pipe located on the south side of Temple 
Street.  Following extensive research and explorations of the existing connecting sewer lines serving 
HOJ, it was determined that the tree roots pierced into the existing 8-inch lines in multiple locations 
and damaged them beyond repair. It was recommended that a new line be installed in order for the 
HOJ to be fully operational.  

The original contract required Clark Construction to remove and replace existing sidewalks on all 
four sides of the HOJ.  The design drawings and specifications were developed in accordance with 
scoping documents and the applicable code requirements.  While the scoping documents anticipated 
minor off site repair work, it was expected that a Class “A” Permit (A-Permit) from the City would be 
sufficient.  An A-Permit is to allow minor street construction in the public right-of-way.  Minor street 
construction consists of new driveway installation and repair, sidewalk installation and repair, curb 
and gutter repair, and installation of streetscape fixtures and street tree wells.  It also includes 
installation of curb drains and street repairs for minor excavations in or near the street. It is further 
limited to work that will not alter an established flow line of a gutter, or alter the existing grade of a 
sidewalk. 

Upon completion of the off-site design package, a Contract Amendment Number 004 was issued on 
March 28, 2012.  In a meeting with the City’ Building and Safety Department, it was determined that 
the City’s jurisdictional agency would require obtaining a Class “B” Permit (B-Permit).  A B-Permit is 
required for larger, more complex construction projects and new improvements in the public right-of-
way.  This includes projects such as widening of streets, maintaining or changing of existing grade, 
the installation of sewers, storm drains, street lights, and traffic control signals, or the installation of 
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larger quantities of curb, gutter, and sidewalk. 

For the HOJ, a B-Permit is required because the Project called for the repair of a larger quantity of 
sidewalk around the site and installation of street lights.  In addition, the curb ramps around the site 
had to be reconstructed to comply with current standards, and that lead to the relocation of the traffic 
control signals. 

The new added scope of work requires revising all street curb radii around the HOJ perimeter to the 
current code requirements, revising the accessible ramp slopes in all of the building's corners to 
meet the current Americans with Disabilities Act (ADA) requirements, replacing storm gutters as 
mandated by the current applicable codes, upgrading and replacing traffic lights, to meet ADA 
requirements, crosswalk stripping, and street lighting.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) by 
maximizing the effectiveness of process, structure, and operations to support timely delivery of 
customer-oriented and efficient public services.  It also directs that we ensure Fiscal Sustainability 
(Goal 2) by strengthening and enhancing the County's capacity to sustain essential County services 
through proactive and prudent fiscal policies and stewardship.  Lastly, it directs us to provide 
Integrated Services Delivery (Goal 3) by maximizing opportunities to measurably improve client and 
community outcomes and leverage resources through the continuous integration of health, 
community, and public safety services. 

FISCAL IMPACT/FINANCING

In 2011, the Board approved a design-build contract with Clark Construction for a contract sum of 
$151,218,083.  The Board-approved Project budget has allocated $16,921,917 for change orders 
and $2,500,000 for utility connection fees.  The $573,603 cost for replacing the sewer represents 
0.38 percent of the original contract amount.  The $245,821 estimated cost for off-site street work 
represents 0.16 percent of the original contract amount.  The cost of the sewer line and the B-Permit 
has been tracked against the Utility Connection Fee.  In order to issue two change orders to Clark 
Construction, a total sum of $819,424 will be funded from the utilities connection fee.  Thirty-five 
change orders have been approved and executed to date for a total sum of $12,055,011, which 
represents a 7.97 percent increase to the original contract amount.  The Project Schedule and 
Budget Summary are included in the Attachment.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract contains terms and conditions supporting the Board's ordinances and policies, 
including, but not limited to: County Code Chapter 2.200, Child Support Compliance Program; 
County Code Chapter 2.202, Contractor Responsibility and Debarment; County Code Chapter 2.203, 
Contractor Employee Jury Service Program; County Code Chapter 2.206, Defaulted Property Tax 
Reduction Program; Board Policy 5.050, County's Greater Avenues for Independence (GAIN) and 
General Relief Opportunities for Work (GROW) Programs; Board Policy 5.060, Reporting of 
Improper Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of Displaced 
County Workers; and Board Policy 5.135, Notice to Contract Employees of Newborn Abandonment 
Law (Safely Surrendered Baby Law).

As required by the Board, the Project cost includes 1 percent of design and construction costs, with a 
maximum of $1,000,000, to be allocated to the Civic Arts Fund per the Board's Civic Art Policy, 
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adopted on December 7, 2004, and revised on December 15, 2009. 

Under Public Contract Code Section 20137, the Board may, on a 4/5 vote, approve an individual 
change order that does not exceed 10 percent of the original contract amount. The recommended 
change orders are all substantially below the 10 percent threshold.

ENVIRONMENTAL DOCUMENTATION

A Final EA/EIR, prepared by the County as lead agency for the Project, was certified by the Board on 
June 13, 2006.  Replacements of sidewalks at the HOJ were included in the scope of the certified 
EIR.  

The additional recommendations, including construction of a new 8-inch diameter sewer line, off-site 
street work, including revision to curbs and sidewalks around the building, replacement of storm 
gutters, upgrades to traffic signals, replacing traffic lights, crosswalk striping and street lighting are 
exempt from the provisions of CEQA as the work is within certain classes of projects that have been 
determined not to have a significant effect on the environment in that it meets the criteria set forth in  
Sections 15301(c) and (f), 15302 and 15303(d) of the State CEQA Guidelines and Classes 1(i) and 
(x)(3),(4),(5),(14) and (16), 2(a), (b), and (e) and 3(a) of the County's Environmental Document 
Reporting Procedures and Guidelines, Appendix G.  The Project involves negligible or no expansion 
of an existing use and replacement structures will have the same purpose and capacity as structures 
replaced.  In addition, the Project is not located in a sensitive environment, and there are no 
cumulative impacts, unusual circumstance or other limiting factors that would make the exemption 
inapplicable based on the Project records. 

Upon the Board's approval of the recommended actions, Public Works will file a Notice of 
Determination in compliance with Section 21152(a) of the California Public Resources Code for the 
work within the scope of the previously certified Final EA/EIR.  Public Works will also file a Notice of 
Exemption with the Registrar-Recorder/County Clerk in accordance with Section 15062 of the State 
CEQA Guidelines.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the performance of 
the recommended services.  

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset 
Management Division; and the Department of Public Works, Project Management Division II. 
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WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Auditor-Controller
District Attorney
Internal Services 
Public Works 
Sheriff

Respectfully submitted,

WTF:SHK:DJT
DKM:MDS:rp
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February 18, 2014

ATTACHMENT

DEPARTMENT OF PUBLIC WORKS:
HALL OF JUSTICE REPAIR AND REUSE PROJECT

NEW SANITARY SEWER LINE SERVICE
NEW OFF-SITE STREET WORK

CAPITAL PROJECT NO. 86630; SPECS. 6649
(FIRST DISTRICT)

(4 VOTES)

i. PROJECT SCHEDULE

Project Activity Scheduled Completion
Date

Phase I Debris Removal OS/21/05*

Phase II Interior Demolition Design 04/04/05*

Phase III Interior Demolition 06/11/07*
Phase IV Rehabilitation Design

a) Retrofit 01/01/08*
b) Rehabilitation Design N/A

Completion of Remaining Phases V, Vi, and Vii by
Design-Build Delivery 11/17/14

Phase VIII Move In/Start Up/Close Out 12/29/14
*Indicates completed activity.
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ATTACHMENT

I. PROJECT BUDGET SUMMARY

Budget Category Project Budget Impact of this Revised BudgetAction

Phase I Debris Removal (Complete) $ 569,000 $ o $ 569,000

Phase II Non-Strctural Demolition Design $ 1,509,500 $ o $ 1,509,500

Phases III Interior Non-Strctural

Demolition (Complete) and Phase IV
Structural

Demolition/Retrofit Design $ 12,550,500 $ o $ 12,550,500
Design-Build/Lease-Lease Back RFP $ 2,716,000 $ o $ 2,716,000

Subtotal $ 17,345,000 $ o $ 17,345,000
Design-Build Phase V-Viii

Constrcton
Base Design-Build Contract $ 169,305,038 $ 819,424 $ 170,124,462
Design Completion Allowance $ 2,968,055 $ o $ 2,968,055
FF&E Allowance $ 9,000,000 $ o $ 9,000,000
Altemate Design Solutions Allowance
Not-to-Exced $ 0 $ o $ 0

Maximum Design-Build Contract $ 181,273,093 $ 819,424 $ 182,092,517
Change Order Contingency $ 4,866,907 $ o $ 4,866,907
Utility Connection Fees $ 2,500,000 ($ $819,424) $ 1,680,576
Civic Arts (maximum of $1,000,000) $ 1,000,000 $ o $ 1,000,000

Subtotal $ 189,640,000 $ o $ 189,640,000

Plans and Specifications

AlE Design-Build Support Services
$ 1,500,000 $ o $ 1,500,000

Consultant Services

Historic Resources Monitoring $ 150,000 $ 0 $ 150,000
Deputy Inspeon $ 1,500,000 $ 0 $ 1,500,000
Materials Testing $ 1,200,000 $ 0 $ 1,200,000
Environmental Documents $ 150,000 $ 0 $ 150,000
Geotechnical Survey $ 300,000 $ 0 $ 300,000
Project Cost Estimating $ 500,000 $ 0 $ 500,000
Project Scheduling $ 250,000 $ 0 $ 250,000
Historic Documentation $ 150,000 $ 0 $ 150,000
LEED Commissioning $ 500,000 $ 0 $ 500,000

Subtotal $ 4,700,000 $ o $ 4,700,000
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ATTACHMENT

II. PROJECT BUDGET SUMMARY (Continued)

Budget Category Project Budget Impact of this Revised BudgetAction

Miscellaneous Expenditures

Countywide Contract Compliance
$ 500,000 $ 0$ 500,000

Printing $ 50,000 $ 0$ 50,000

Subtotal $ 550,000 $ 0$ 550,000

Jurisdictional Review & Plan Check

Building and Safety Division $ 800,000 $ 0$ 800,000

Regional Planning $ 200,000 $ 0$ 200,000

Grading $ 200,000 $ 0$ 200,000

Geotechnical Materials Engineering $ 150,000 $ 0$ 150,000

County Fire Inspection/Permits $ 200,000 $ 0$ 200,000
Health Department $ 75,000 $ 0$ 75,000

City of Los Angeles $ 1,000,000 $ 0$ 1,000,000

Subtotal $ 2,625,000 $ 0$ 2,625,000
County Services

Constrction Inspecion Service $ 2,170,000 $ 0$ 2,170,000

Constrcton Inspecon Supervision $ 600,000 $ 0$ 600,000
Contrct Administrtion $ 500,000 $ 0$ 500,000
ISD FOS Trades $ 1,500,000 $ 0$ 1,500,000
Project Manager $ 1,850,000 $ 0$ 1,850,000
Assistant Project Manager $ 1,750,000 $ 0$ 1,750,000
Capital Projects Manager $ 500,000 $ 0$ 500,000
Document Contrl $ 800,000 $ 0$ 800,000
Secretarial $ 650,000 $ 0$ 650,000
Project Technical Support $ 400,000 $ 0$ 400,000
Consultant Contrct Recvery $ 150,000 $ 0$ 150,000
Project Contingency $ 4,555,000 $ 0$ 4,555,000

Subtotal $ 15,425,000 $ 0$ 15,425,000

Total $ 231,785,000 $ 0$ 231,785,000




